LEAN SIX SIGMA

SAMPLE DEPLOYMENT TIMELINE

WEEK 1-4
Finalize training schedule
Candidate selection
Initial project consideration
Logistics planning
Communications plan
Interview leadership
Deployment coaching

WEEK 5
Executive launch

WEEK 6
Rough cut charter creation

WEEK 7
Sponsor-Champion W/S

WEEK 8-10
Finalize projects and assign to Mfg Black Belts; conduct meetings to set expectations

WEEK 11
Team accelerator for Mfg Black Belts

WEEK 12
LSS Mfg Black Belts week 1

WEEK 13-15
Black Belts run projects + coaching

WEEK 16
LSS Mfg Black Belts week 2

WEEK 17-19
Black Belts run projects + coaching

WEEK 20
LSS Mfg Black Belts week 3

WEEK 21-23
Black Belts run projects + coaching

WEEK 24
LSS Mfg Black Belts week 4

WEEK 25-27
Black Belts run projects + coaching

WEEK 28
LSS Mfg Green Belts week 1

WEEK 29-31
Green Belt Mfg coaching

WEEK 32
LSS Mfg Green Belts week 2

WEEK 33-35
Green Belt Mfg coaching

WEEK 36
LSS services Green Belts week 1

WEEK 37-39
Green Belt services coaching

WEEK 40
LSS services Green Belts week 2

WEEK 41-43
Green Belt services coaching

TMAC
LEAN SIX SIGMA